
TEl CONSTRUCTION SERVICES, INC.
PURCHASE ORDER CHANGE REQUESTO Ut ° q SIt-°° "7

PROJECT: MODIFY PACKING GLAND
FCO #: 015
CUSTOMER: IPSC
REASON FOR CHANGE:

DATE:
I PROJECT #: 80960
P.O. #:

IPSC REQUEST

T DESCRIPTION OF CHANGE:
E
I MODIFY NEW BURNER TO RECEIVE SCANNERS
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PEOPLE CONTACTED AND METHODS TAKEN TO RESOLVE PROBLEM:
IPSC - HOWARD HAMILTON
1 - DRILL HOLES
2 -TAP HOLES & INSTALL BOLTS

FIRM PRICE: ]    I
TEl SIGNATURE:
DATE:
RECEIVED BY:
DATE:
EXISTING APPROVED PURCHASE ORDER:
THIS FCO:
OTHER APPROVED FCO’S:
NEW PURCHASE ORDER:

("X" APPROPRIATE BOX)
TIME & MATERiAL: I x I NOT TO EXCEED:

LABOR: $ 8,956.96
MATERIALS: $ 400.00

OTHER: $
TOTAL: $ 9,356.96
$
$
$
$

BY SIGNATURE BELOW, TEl IS AUTHORIZED TO PROCEED ON ABOVE
REFERENCED CHANGE, TO THE ORIGINAL CONTRACT AT THE SUBMITTED

PRICE AND CONDITIONS.

CUSTOMER COORDINATOR
APPROVAL:

PROJECT MANAGEMENT
APPROVAL:
SIGNATURE:

DATE:
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PROJECT:
Client: Intermountain Power Plant
Progress Energy PO#:

TEl PROJECT: 80960
TEl FCO#: EWO-015

I
Week Ending

TEl Construction Services, Inc.
T&M Billing Cost Summary

LABOR
Hours Amount
99 $3,720.65

Totals 89 $3,720.65

TOTAL LABOR $3,720.65

SMALL TOOLS & CONSUMABLES
Hours          Cost Per Hour Amount
99 $3,75 $371.25

TOTAL SMALL TOOLS & CONSUMABLES $371.25

MATERIAL
Vendor                 PO#       Invoice #                    Amount

Sub Total $0.00

10% Mark-Up $0.00

Total Material $0,00

I SUBCONTRACTORS
Vend0P*~ PO# Invoice # Amount

Sub Total $0.00

10% Mark-Up $0.00

Total Subcontractors $0.00

I RENTAL EQUIPMENT ~.!
Vendor PO# Invoice # Amount

Sub Total $0.00
10% Mark-Up $0.00

Total Rental Equipment $0.00

! I
Description Rental Period Amount

Total TEl Rental Equipment

TOTAL BILLING

$0.00

~4~091.90
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TEl Construction Services, Inc.
T&M Billing Weekly Labor

PROJECT 80960
CLIENT INTERMOUNTAIN POWER PLANT
TEl NO.
ORDER NO.
EWO NO. 015

CRAFT ST
CLASS HOURS @

Superintendent $66.88

General Foreman $46.65

Foreman $43.59

Cert Welder 76 $33.67

Mechanic $33.67

Apprentice $27.55

Helpe.r $24.49

Laborer $18.37

iField Clerk $42.06

TOTALS

$0.00

,, $o.o0
$0.00

$2,558.92

$0.00

$0.00

$0.00

$0.00

$0.00

OT
HOURS

23

@

$93.67

$67.32

$62.72

$50.51

$50.~1

..$41.33

$36.74

..$27.55

$60.43

TOTALS

$o.oo

$0.00

$0,00

$1~161.73

$9.00
$0.00

$0.00

$~.oo
$0.00

TOTALS 76 $2,558.92 23 $1,161.73

TOTAL BILLING $3~720.65
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CONSTRUCTION SERVICES, INC.

LY TIMESHEI~T

DATE:

DESCRIPTION OF WORK PERFORMED

FT:
T & M T|MESHEET

<<< JOB NUMBERS >>>
IP # EMPLOYEE CRAFT ST/OT ST/OT
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Approval:
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CONSTRUCTION SERVICES, INC.

LY TIMESHEET

f / DATE:

FT:

DESCRIPTION OF WORK PERFORMED

<<< JOB NUMBERS >>>
IP # I EMPLOYEE CRAFT ST/OT ST/OT ST/OT

// / /
/ /

.... I I I
, I I

I I

TOTALS /    /
~ I Approvah ~~~~~ . . Equipment:
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O~

PURCHASE ORDER

~TERMOUNTAIN POWER SERVICE CORP.
Ita, U~h 84624-9546    ~35) 864-4414 - Pu~has=ng FAX ~3~ 864-6678

IENDOR:.TEI CONSTRUCTION SERVICES INC.
7870 SCHILLINGER PARK WEST
MOBILE,    AL     36608

01 MAR 2004

VENDOR MUST SHOW P 0 NUMBER ON ALL JNVOICHS, BILL OF LADING CO~REGPON-
DENCE, AND ON PACKING LISTS IN EACH CONTAINER, TO INSURE PROMPT PAYMENT
CHARGES FOR TRANSPORTATION MUST BE SUPPORTED BY COPY OF FREIGHT BILL

PURCHASE ORDER NO. I VENDOR CODE I REQUISITION NO
04-45618-007 8149 200606

* * * SHIP TO    * * *
INTERMOUNTAIN POWERSERVICE CORPORATION
850 W. BRUSH WELLMAN RD.
DELTA ,    UT     84624-9546

251-633-4181 OR 864-879-6860
FIRI~IING DO ’ NON

ISHIPW
DUPLICATE " X - VENDOR TROCK - INVOICEDICONFIRMING ITERMS I FOB POINTI AS I DESTINATION

PAGE

I
1 OF 1 FAX

%NTITY U    [pSC
DERED M- PArRT NO.

INTER.MOUNTAIN POWER SERVICE CORPORATION’S STANDARD TERMS AND CONDITIONS ARE INCLUDED AS PART OF THIS AGREEMENT

DESCRIPTION ACCOUNT NUMBER

EA
LINE 1
TEI TO MODIFY PACKING GLAND TO ABB SCANNERS TO
MAKE THEM WORK.    THIS IS TEI FCO #15

RELEASE # 7        AGAINST SERVICE CONTRACT # S45618
PURCHASE PRIORITY #4      APPRD BY G CROSS

*** SERVICE CONTRACT DESCRIPTION***
INSTALLATION OF LOW NOX BURNERS,ANCILLARY
HARDWARE, & ASSOCIATED FLAME DETECTION SYSTEMS
IN UNIT 2

****ATTENTION IPSC WAREHOUSE****
PLEASE RECEIVE. PO IS FOR SERVICES, FEES,
DUES, PREMIUMS, TUITION, AND MISCELLANEOUS
CHARGES. NO MATERIAL WILL BE RECEIVED.

2SGX-402
03-96033-22

UNIT PRICE

9,356.00

DATE REQUIRED 02/27/04 TOTAL COST

EXTENSION

9,356.00

9,356.00

¢oices and correspondence may be mailed to Intermountain Power Service
:orporation, 850 West Brush Wellman Rd., Delta, Utah, 84624-9546.

;knowledgement is required if shipment will not be made within FIVE days.

ark packages or items with IPSC part number and/or P.O. Line number.
how number on invoice and packing slip.
.tudor must furnish applicable material safety data sheets.

Id.to invoice alLapplk "ederal taxes.

UTAH VENDORS ARE TO ADD TO THE INVOICE
ALL APPLICABLE STATE, AND COUNTY TAXES,

OUT OF STATE VENDORS, LICENSED TO
COLLECT UTAH TAXES. ARE TO ADD TAX OF 6%

UTAH TAXES W, .c. ACCRUED BY IPSC FOR
OUT OF STATE )RS NOT LICENSED TO
COLLECT UTAH ~ . , E TAX

NANCY BENNETT 435-864-4414

REVIEWED BY NANCYB~NETT



I
" U E~I CONSTRUCTION SERVICES, INC.

550-B Brookshire Rd
Greet, 5C 29651
Phone: 864-879-4800
Fax: 864-879-3530

H/-kk~l- UI-
DATE e3/18/e4

BUYER ShannonE

SHIPVIA COMPANY TRUCK

F.O.B. DESTINATION

TERMS NET 30

107823
INDUSTRIAL    SUPPLY
1635 SOUTH 300 NEST
SALT LAKE CITY UT 84115
USA

FAX: 801-487-0469

103
TEI CONSTRUCTION SERVICES
C/O    INTERMOUNTAIN    POWER
850, WEST BRUSH WELLMAN ROAD
DELTA UT 84624-9546
USA                 ~
TINKER STEEDE
251-633-4181

~SEACCEPTOURORDERAN~FURNISHTHEFOLLOWING, SU~ECTTOCONDITIONSBELO~
DONTHEREVERSESIDEOFTHISP/O.

REMIT TO:
INDUSTRIAL SUPPLY
P.O. BOX 30600
SALT LAKE CITY UT 84130
USA

OUR ORDER NUMBER MUSTAPPEAR
ON tNVOICE, B/L BUNDLES, CASES,
PACKING LIST AND CORRESPONDENCE

PURCHASE ORDER E~>~ -o i~

ACCOUNT NO.

[] FAX SENT PRIOR
DO NOT DUPLICATE

[] VERBAL PLACED PRIOR
DO NOT DUPLICATE

;ELLER TO ACHNOWLEDGE THIS ORDER BY SIGNING AND RETURNING
"0 THE ADDRESS ABOVE-ATTEN:A/P DEPT (FAX 864-879-6448)

DATE
Total:

US DOLLARS
USD280.64

IP7 030624



PURCHASE / MATERIAL REQUISITION Page~Of~

Date Ordered:
Vendor: ~ ~.~

Job #:
Contact:
Phone #:
Fax #:

Ship To: "T--~. I Phone #:

Requisitioned By:

Item# Qty Units

Date Re.quired:/ Terms:

~,,~ Description

’Ship Via:

Cost ! Unit Extended Price

Authorized Signature

IP7 030625



NDUSTRIALSUPPLY
he real difference between companies is the way

hey treat their customers.

CUSTOMER NUMBER,

TEI100

Bill
TO:

TEI CONSTRUCTION SERVICES
550 B BROOKSHIRE RD
GREER, SC 29651
864 879-4800

SHIP
TO:

Packing
Slip

ORDER NUMBER

1390026-0001-01

1HUUb I KIAL SUPPLY
P.O. Box 30600 (84130) 1635

South 300 West
Salt Lake ~ty, Utah 84115

Phone (801) ~-8644 FAX
(801) 487-O469

TEI CONSTRUCTION SERVICES
850 W. BRUSH WELLMAN RD
DELTA, UT 84624

SHIP/TWINVOICE NO

1390026-0001-01

DELIVER TODAY SURE
QUAN 111 Y

DRDERED BOIRET

SLMAN

113

SHIPPED

ORDER DATE TAKER

3/lO/O4 151
INSTRUCTIONS

DISP ,UIM

* EA

* EA

SHIP ORDER****SHIP ORDER****
*** ORDER COMPLETED ***

I~R
)ISP CODE: |

A~NCE BA~ ORDERED
-ONSIDER COMP~

IRE~ SHIPMENT F -
ACTORY MINIMUM

CUb i OME-R P.U.

960-262

ITEM CODE AND DES(~, PTION

CALL FOR MSDS SHEETS
CHEM SPILLS CALL 800-424-9300
U-rD 1500T 314-10
TAP 4 FLUTE HAND GT/HSS H3
UTD 1010139
1-990231

HRD 1/2-13
DIE HEX RETHREADING
CTICS ACE 7244 NC
1-990226

ROUTE

UNI-I" PRICE

24.8800

7.2800

;UB TOTAL
MISC. CHARGE

FREIGHT TOTAL

STATE TAX
PAYMENT REC’D

I-K I

B

3/10/04
PAGE NO

1

AMOUNT

99.52

14.56

114.08
0.00
0.00

0.00
6.56
0,00

TOTAL

PRINT NAME

IP7 030626



PURCH,. F ORDER

INTERMOUNTAIN POWER SERVICE CORP.
Delta, Utah 84624-9546     (43~ 864-4414 - Purchasing FAX ~35) 864-6678

VENDOR: TEI CONSTRUCTION SERVICES INC.
7870 SCHILLINGER PARK WEST
MOBILE,    AL      36608

Ol MAR 2004

CONFIRMING DO INON
NOT DUPLICATEI        CONFIRMING     X

VENDOR MUST SHOW P 0 NUMBER ON ALL INVOICES, BILL c "31NG CORRESPON-,
DENCE, AND ON PACKING LISTS IN EACH CONTAINER, TO Ii’, =ROMPT PAYMENT.
CHARGES FOR TRANSPORTATION MUST BE SUPPORTED BY OF FREIGHT BILL.

PURCHASE ORDER NO. I VENDOR CODE REQUISITION NO

04-45618-007I 8149 200606

* * * SHIP     TO     * * *
INTER_MOUNTAIN POWER SERVICE CORPORATION
850 W. BRUSH WELLMAN RD.
DELTA , UT    84624-9546

251-633-4181 OR 864-879-6860

ISHIP VIA            ITERMS          IFOB POINT

VENDOR TRUCK        I AS TNVOTCED    I
PAGE

I
1 OF 1 FAX

QUANTITY
ORDERED

INTERMOUNTAIN POWER SERVICE CORPORATION’S STANDARD TERMS AND CONDITIONS ARE INCLUDED AS PART OF THIS AGREEMENT
U IPSC
M PART NO. DESCRIPTION ACCOUNT NUMBER UNIT PRICE

EA
LINE 1
TEI TO MODIFY PACKING GLAND TO ABB SCANNERS TO
MAKE THEM WORK. THIS IS TEI FCO #15

RELEASE # 7     AGAINST SERVICE CONTRACT # $45618
PURCHASE PRIORITY #4 APPRD BY G CROSS

*** SERVICE CONTRACT DESCRIPTION ***
INSTALLATION OF LOW NOX BURNERS, ANCILLARY
HARDWARE, & ASSOCIATED FLAME DETECTION SYSTEMS
IN UNIT 2

****ATTENTION IPSC WAREHOUSE****
PLEASE RECEIVE. PO IS FOR SERVICES, FEES,
DUES, PREMIUMS, TUITION, AND MISCELLANEOUS
CHARGES. NO MATERIAL WILL BE RECEIVED.

IDATE REQUIRED 02/27/04

2SGX-402
03-96033-22

9,356.00

TOTAL COST

EXTENSION

9,356.0

9,356;01

1. Invoices and correspondence may be mailed to Intermountain Power Sewice
Corporation, 850 West Brush Wellman Rd., Delta, Utah, 84624-9546.

2. Acknowledgement is required if shipment will not be made within FIVE days.

3. Mark packages or items with IPSC part number and/or P.0. Line number.
Show number on invoice and packing slip.

4. Vendor must furnish applicable material safety data sheets,

5. Add to invoice all applicable federal taxes.

UTAH VENDORS ARE TO ADD TO THE INVOICE
ALL APPLICABLE STATE, AND COUNTY TAXES

OUT OF STATE VENDORS, LICENSED TO
COLLECT UTAH TAXES. ARE TO ADD TAX OF 6%

UTAH TAXES WELL BE ACCRUED BY IPSC FOR
OUT OF STATE VENDORS NOT LICENSED TO
COLLECT UTAH STATE TAX

NANCY BENNETT 435-864-4414.

REVIEWED BY NANCYB~NETT



Page 1 of 2

Jerry,

You received the entire assembly which typically connects to a three inch female coupling. Since you have a
threaded pipe already installed there can be only a few options. Your picture Scanner Packing Gland2 is the
correct orientation. One option would be to modify the existing pipe and drill holes for the positioning bolts and
place the gland cap and packing on the existing pipe. The other optio6 would be to cut the pipe back on the
burner and re-thread and p[ovide a female coupling. The bolts in the packing gland are need to keep the pipe
centered and lock it down the .packing gland cap and packing material is required to seal the assembly.

If you need any additional assistance please contact me at the following:

Regards,

William M. Clark
ABB Inc.
2 Waterside Crossing
Windsor, CT 06095

Phone: (860) 285-9402
Fax: (860) 285-6999
Cell: (860) 559-5673
E-Mail: william.m.clark @ us.abb.com

Message from ",Jerry F~nhnson’ <Jerry-F@~Dsc.com> received o~1 02123/2004 06:37 PM

02/23/2004 06:37 PM "Jerry Finlinson" <Jerry-F@ipsc.com>

Internal
Sent by ’Jerry F,nhnson" <Jerry-F@~psc.com>

To: <sal@advancedbumer.com>, Harry Dohahck/USINY/ABB@ABB_US01, James M Clark/USIMS/ABB@ABB_US01, W~lliam M.

Clark/USPOA/ABB @ ABB_US01

cc: "Howard Hamilton" <howard-h@ipsc.com>, "James Nelson" <JIM-N@~psc.com>, "Jon Chnstensen" <JON-C@ipsc corn>
Subject: Flame scanner packing gland installation difficulties

FYI,

I fouind the flame scanner tube packing glands and tried installing
one.
I can’t tell which way they are supposed to install. They appear to be
missing
a connector or something. If there is a coupler in there then the
scanner tip will be about 16 inches back from the turning vanes.

See enclosed photo of the packing gland.
Please advise.

Thanks, Jerry

Jerry Finlinson, Engineer
Intermountain Power Service Corp
850 West Brush Wellman Rd
Delta, UT 84624

file://C:WIASTER%20FILES\WPFILES\IGS03.PRJ\IGS03-04%20Unit%202%20B urners... 8123/2004
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From:
To:
Date:
Subject:

Jerry Finlinson
Harry Dohalick; James Clark; william.m.clark@us.abb.com
2/25/2004 4:32:17 PM
Re: Flame scanner packing gland installation sample

Bill,
We have modified a flame scanner packing gland pipe as shown in the

attached photo.
Please examine and give your approval. We think we’ll change it by moving the
positioning bolts farther from the burner, closer to the packing gland, so
they won’t
interfere with insulation. There are about 3.5 threads on the bolt.
That should be sufficient. TEI estimates that it will take 30 to 60 minutes
per burner to
make these modifications.

Give your approval to go ahead like this.
They’d like to start this work Thursday morning.
Thanks, Jerry

Jerry Finlinson, Engineer
Intermountain.Power Service Corp
850 West Brush Wellman Rd
Delta, UT 84624
435-864-6466 fax 0776/6670
jerry-f@ipsc.com

>>> <william.m.clark@us.abb.com> 2/23/2004 9:43:52 PM >>>

Jerry,

You received the entire assembly which typically connects to a three
inch
female coupling. Since you have a threaded pipe already installed there
can be only a few options. Your picture Scanner Packing Gland2 is the
correct orientation. One option would be to modify the existing pipe
and
drill holes for the positioning bolts and place the gland cap and
packing
on the existing pipe. The other option would be to cut the pipe back on
the burner and re-thread and provide a female coupling. The bolts in
the
packing gland are need to keep the pipe centered and lock it down the
packing gland cap and packing material is required to seal the assembly.

If you need any additional assistance please contact me at the
following:

Regards,

William M. Clark
ABB Inc.
2 Waterside Crossing

IP7 030630



Windsor, CT 06095

Phone:
Fax:
Cell:
E-Mail:

(860) 285-9402
(860) 285-6999

(860) 559-5673
william.m.clark@us.abb-com

Message from "Jerry Finlinson" <Jerry-F@ipsc.com> received on 02/23/2004
06:37 PM

02/23/2004 06:37 PM
Internal

"Jerry Finlinson" <Jerry-F@ipsc.com>

Sent by "Jerry Finllnso    <Jerry-F@ipsc.com>

To: <sal@advancedburner.com>, Harry
Dohalick/USINY/ABB@ABB_US01, James M.
Clark/USIMS/ABB@ABB_US01, William M. Clark/USPOA/ABB@ABB_US01

cc: "Howard Hamilton" <howard-h@ipsc.com>, "James Nelson"
<JIM-N@ipsc.com>,
"Jon Christensen" <JON-C@ipsc.com>

Subject: Flame scanner packing gland installation
difficulties

FYI,
I fouind the flame scanner tube packing glands and tried installing
one.
I can’t tell which way they are supposed to install. They appear to be
missing
a connector or something. If there is a coupler in there then the
scanner tip will be about 16 inches back from the turning vanes.

See enclosed photo of the packing gland.
Please advise.

Thanks, Jerry

Jerry Finlinson, Engineer
Intermountain Power Service Corp
850 West Brush Wellman Rd
Delta, UT 84624
435-864-6466 fax 0776/6670
jerry-f@ipsc.com
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From:
To:
Date:
Subject:

<james.m.niziolek@us.abb.com>
"Jerry Finlinson" <Jerry-F@ipsc.com>
3/5~/2004 1:19:43 PM
Re: ABB flame scanner full coupling arrived

Jerry,

This looks good. The 3-4 inches in back of the register plate sounds
about right per the~drawings. Based on the earlier pictures the scanner
tip should be sighted through the center of the hole in the register
plate and the slot in the turning vanes.

It is not a big deal but before final tightening of the packing gland
and the locking bolts I’d push the scanner guidepipe all the way forward
into the packing gland. In the picture it looks like it’s back 1 to 1.5
inches.

Take care

Jim Niziolek

Message from "Jerry Finlinson" <Jerry-F@ipsc.com> received on 03/04/2004
10:33 PM

03/04/2004

10:33 PM

"Jerry Finlinson" <Jerry-F@ipsc.com>

Sent by "Jerry Finlinson" <Jerry-F@ipsc.com>

To: James M. Clark/USIMS/ABB@ABB_US01,
James M. Niziolek/USSEV/ABB@ABB_US01,

<arnold.j.piellucci@ussev.mail.abb.com>
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